BSL Plan 2024-2030 Progress Report

Task(s)	Responsible Person	Status	Start Date	End Date	% Complete
BSL 2024-2030 3.1.a) Monitor progress of the Scottish Government's development of a BSL Data Strategy and assess whether it is feasible to implement it or a similar strategy for the Western Isles.	Johanna Morrison - Organisational Development Officer	Not Started	01-Apr-2024	31-Mar-2027	0%
Last Updated: 27-Mar-2024					
BSL 2024-2030 3.1.b) Monitor and update the existing information about BSL users in our organisation and community to support accessibility to our services for BSL users.	Johanna Morrison - Organisational Development Officer	Not Started	01-Apr-2024	31-Mar-2027	0%
Task Milestone Comments: This task has been taken forward from BSL 2018-2024 3.1a) Collate the existing information we have a accessibility to services for BSL users.	about BSL users in our organisation and community to establi	sh a baseline to	monitor progr	ess towards enh	ancing
Last Updated: 27-Mar-2024					
BSL2024-2030 3.2.ai) Continue to signpost pupils to a range of information, advice and guidance in BSL about their	Neil MacLeod - Service Manager – Performance & Staffing	Not Started	01-Apr-2024	31-Mar-2027	0%

This task has been taken forward from

BSL 2018-2024 3.4.a) Signpost pupils and students to a range of information, advice and guidance in BSL about their career and learning choices and the transition process.

Last Updated: 28-Mar-2024

BSL 2024-2030 3.2.aii) Continue to signpost students to a	Dolina Smith - Employability Services Manager	Not Started	01-Apr-2024	31-Mar-2027	0%
range of information, advice and guidance in BSL about their					
career and learning choices and the transition process.					

Task Milestone Comments:

This task has been taken forward from

BSL 2018-2024 3.4.a) Signpost pupils and students to a range of information, advice and guidance in BSL about their career and learning choices and the transition process.

Task(s)	Responsible Person	Status	Start Date	End Date	% Complete
Last Updated: 28-Mar-2024	·	<u> </u>	<u>.</u>	<u>i</u>	<u> </u>
BSL 2024-2030 3.3.a) Continue to work with early years staff to ensure that information about BSL and Deaf culture and the resources that are available in BSL, are made available where necessary to meet the needs of families with a D/deaf or Deafblind child.	Neil MacLeod - Service Manager – Performance & Staffing	Not Started	01-Apr-2024	31-Mar-2027	0%
Task Milestone Comments: This task has been taken forward from BSL 2018-2024 3.2.a) Work with early years staff to ensure that necessary to meet the needs of families with a D/deaf or Deaft		hat are availab	le in BSL, are ma	ade available wh	ere
Last Updated: 28-Mar-2024					
BSL 2024-2030 3.3.b) Support early access to BSL for deaf and deafblind children, young people and their families by promoting Early Years resources such as the BSL content for the Bookbug App.	Carol Burns - Early Years Service Manager	Not Started	01-Apr-2024	31-Mar-2027	0%
Last Updated: 28-Mar-2024		***************************************		<u> </u>	<u> </u>
BSL 2024-2030 3.3.c) Investigate opportunities for early years workers to learn BSL up to the level of SCQF level 3 to inform our future work in this area.	Carol Burns - Early Years Service Manager	Not Started	01-Apr-2024	31-Mar-2027	0%
Last Updated: 28-Mar-2024		<u> </u>	. <u>.</u>	<u> </u>	<u> </u>
BSL 2024-2030 3.4.a) Continue to take forward advice developed by Education Scotland to improve the way that teachers engage effectively with parents who use BSL know how they can get further involved in their child's education.	Neil MacLeod - Service Manager – Performance & Staffing	Not Started	01-Apr-2024	31-Mar-2027	0%

Task Milestone Comments:

This task has been taken forward from

BSL 2018-2024 3.3.a) Take forward advice developed by Education Scotland to improve the way that teachers engage effectively with parents who use BSL know how they can get further involved in their child's education.

Task(s)	Responsible Person	Status	Start Date	End Date	% Complete
Last Updated: 28-Mar-2024		<u>i</u>	<u>I</u>	<u>i</u>	<u>i</u>
BSL 2024-2030 3.5.a) Develop and implement a Sensory Strategy with Partners.	Frank Creighton - Social and Community Services Policy Officer	Not Started	01-Apr-2024	31-Mar-2027	0%
Last Updated: 28-Mar-2024		***************************************		à	
BSL 2024-2030 3.5.b) Improve access to the Comhairle's BSL pages and translation services through increased signposting on web pages.	Johanna Morrison - Organisational Development Officer	Not Started	01-Apr-2024	31-Mar-2027	0%
Last Updated: 28-Mar-2024					
BSL 2024-2030 3.5.c) Continue to signpost BSL users to health and social care information available in BSL.	Frank Creighton - Social and Community Services Policy Officer	Not Started	01-Apr-2024	31-Mar-2027	0%
Task Milestone Comments: This task has been taken forward from BSL 2018-2024 3.5.a) Signpost BSL users to health and social ca	re information available in BSL.				
Last Updated: 28-Mar-2024					
BSL 2024-2030 3.5.d) Continue to take steps to improve access to information about sport, and to local sports facilities and sporting opportunities.	Iain GG Campbell - Sports Development Services Manager	Not Started	01-Apr-2024	31-Mar-2027	0%
Task Milestone Comments: This task has been taken forward from BSL 2018-2024 3.5.b) Take steps to improve access to informati	on about sport, and to local sports facilities and sporting opp	portunities.	•	*	
Last Updated: 28-Mar-2024					
BSL 2024-2030 3.5.e) Liaise with Health and Social Care Alliance Scotland and seek advice on meeting BSL training standards among Care Staff, based on local needs.	Emma MacSween - Head of Partnership Services	Not Started	01-Apr-2024	31-Mar-2027	0%
Last Updated: 28-Mar-2024			<u>.</u>	4	

Task(s)	Responsible Person	Status	Start Date	End Date	% Complete
BSL 2024-2030 3.6.a) Develop an accessibility training course for the Comhairle's in-house training program, LearnPro, to support accessibility standards of the Comhairle's website.	Johanna Morrison - Organisational Development Officer	Not Started	01-Apr-2024	31-Mar-2027	0%
Last Updated: 28-Mar-2024					
BSL 2024-2030 3.6.b) Support the uptake of SignPort, an online portal for BSL/English interpreter bookings, withing the Scottish Government and public bodies once it has been launched for public use.	Johanna Morrison - Organisational Development Officer	Not Started	01-Apr-2024	31-Mar-2027	0%
Last Updated: 28-Mar-2024			<u> </u>	<u> </u>	
BSL 2024-2030 3.7.a) Work with Local arts centres to identify demand for BSL within culture and the arts locally.	Murdo MacKay - Dev - Development Manager	Not Started	01-Apr-2024	31-Mar-2027	0%
Last Updated: 28-Mar-2024			*	•	
BSL 2024-2030 3.7.bi) Continue to support BSL users to take part in authority led cultural events (Library Service) as participants, audience members and professionals.	Neil MacLeod - Service Manager – Performance & Staffing	Not Started	01-Apr-2024	31-Mar-2027	0%
Task Milestone Comments: This task has been taken forward from BSL 2018-2024 3.6.ai) Support BSL users to take part in authoric	ty led cultural events (Library Service) as participants, audien	ce members ar	nd professionals	5.	
Last Updated: 28-Mar-2024					

Colin George Morrison - Team Leader - Heritage and

Not Started 01-Apr-2024

31-Mar-2027

0%

Task Milestone Comments:

This task has been taken forward from

BSL 2024-2030 3.7.bii) Continue to support BSL users to take

part in authority led cultural events (Heritage Service) as

participants, audience members and professionals.

BSL 2018-2024 3.6.aii) Support BSL users to take part in authority led cultural events as participants, audience members and professionals.

Culture

Last Updated: 28-Mar-2024